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• Data taking summary
• CDF shutdown work
• Tevatron work



Data taking summary
• Machine studies until Thursday
• Recorded data until Sunday
• Lost last stack on transition to shot lattice
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“October” shutdown…

• Sunday
– Lost last stack on transition to shot lattice
– Purge of gas systems started
– Complete set of calibrations taken
– Plug sourcing, completed in 8 hours



Okay… January shutdown…

• Monday:
– Power cut at 7:00
– Recovered from power cut
– Opened detector
– Production database brought down
– Uncabled west miniplug
– Removed beam pipe
– Began work on west low beta Kautzky valve modification
– Removed TLD’s from beam pipe and plug
– Set up for ISL cooling work in west bore
– Continual silicon enhancements



Kautzky Valve Modification



Beampipe removal



January Shutdown

• Tuesday:
– More work on Kautzky valve modification
– Replaced PROM’s in many, many TRACER’s
– Installed monitoring on 400 Hz motor generator MG-2
– ISL cooling work moved to east side
– Installed new MVME processors in some crates
– L3 network recabled



January shutdown

• Wednesday:
– Closed west plug
– Removed west miniskirt, installed grates over the hole
– Replaced VME PS for b0cot01 (died after power cut)
– Replaced some PEI power supplies with ones that wont trip
– Monitoring on 400 Hz motor generator (east side)
– CSL operating system upgrade
– Prepared to begin shielding installation



Shielding Installation

• Shielding installation
– steel for the bridge section 

started
– Finish bridge section                 

(3 days)
– Stack shielding blocks            

(3 days)



Outstanding issues

• Production database
– Work proceeding slower than expected (formatting disks)
– Using integration database where possible
– Expected to be done on Tuesday

• ISL cooling
– Finished work on west side, now on east side
– Difficult targets, proceeding slowly

• CLC PMT replacement
– Higher concentrations of He in collision hall than desirable
– Plan to build a tent around west CLC and pipe in fresh air



Tevatron work

• B0 shielding work
• E17 Schottky detector installation
• C0 Lambertson removal:



Summary

• Shutdown work is underway
• No major delays
• Still very early
• Trying to exercise DAQ systems,                            

it will be easier next week


